# **Project Planning Phase**

# Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	22 October 2022
Team ID	PNT2022TMID31069
Project Name	Project – A Gesture Based tool for Sterile
	Browsing of Radiology Images
Maximum Marks	8 Marks

### **Product Backlog, Sprint Schedule, and Estimation (4 Marks)**

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Model Building	USN-5	As a user, I need an AI model which could classify or recognize the hand gestures	10	Medium	T.Logeshwaran M.Karthick V.Sukumar M.Balaii
Sprint-2	User Interface Building	USN-6	As a user, I need a web app for human computer interaction	10	Medium	T.Logeshwaran M.Karthick V.Sukumar M.Balaji
Sprint-3	Deployment of webapp in the cloud	USN-3	As a user, I need the webapp to be accessible all over the world	10	Medium	T.Logeshwaran M.Karthick V.Sukumar M.Balaji
Sprint-3	Deployment of AI model in the cloud	USN-4	As a user, I need the AI model to be accessible all over the world	10	Medium	T.Logeshwaran M.Karthick V.Sukumar M.Balaji
Sprint-4	Launch Web App deployed in cloud	USN-1	As a user, I can launch the webapp where I can upload the images for recognition	20	High	T.Logeshwaran M.Karthick V.Sukumar M.Balaji

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-4	Prediction	USN-2	As a user, I can get the predicted results from the model deployed in the cloud	20	High	T.Logeshwaran M.Karthick V.Sukumar M.Balaji

#### **Project Tracker, Velocity & Burndown Chart: (4 Marks)**

Note: - The dates and the story points will be updated later during the project development phase

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	10	6 Days	24 Oct 2022	29 Oct 2022		
Sprint-2	10	6 Days	31 Oct 2022	05 Nov 2022		
Sprint-3	20	6 Days	07 Nov 2022	12 Nov 2022		
Sprint-4	40	6 Days	14 Nov 2022	19 Nov 2022		

### **Average Velocity:**

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{6} = 3.33$$

**Burndown Chart\*:** 

\*Will be added once the project development sprint starts